
Summary report


01/04/2022 - 30/06/2022



Total: 49:49:18 Billable: 49:49:18 Amount: 0.00 USD



Project



Task



•	Smart contract campaign - Gilwing	09:01:19	18.10%
•	Testing - Gilwing	01:30:26	3.03%

Project / Task	Duration	Amount
Gilwing	49:49:18	0.00 USD
Build proyecto	00:17:14	0.00 USD
Despliegue	02:47:07	0.00 USD
Diseño wireframe	01:26:34	0.00 USD
Documentación	03:11:09	0.00 USD
Frontend	31:35:29	0.00 USD
Smart contract campaign	09:01:19	0.00 USD
Testing	01:30:26	0.00 USD